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ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 10:26:10

CONTID: C15145R        ESTIMATE NO: 0001 PROG 2005

PCN: 15145R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: Yuma East & West PERCENT TIME:

PROJECT NO: STA 0343-026                  

US 34: Yuma East & West

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/26/2008 DATE TIME STARTED 07/14/2008

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN

 DATE AWARDED 05/07/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/21/2008 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 07/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,437,460.85 PARTICIPATING $ $ 82,961.50

AWARD PROJECT AMT: 3,969,728.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
37,009.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,488.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.76

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS80

1.87%

4,354,499.35

82,961.50

119,970.76

117,481.91

$

$

$

$

82,961.50

0.00

82,961.50

37,009.26

119,970.76

-2,488.85

0.00

117,481.91

0.00

AMOUNT DUE 117,481.91 117,481.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,481.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

10.0
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PCN: 15145R-BID   ESTIMATE RUN 07/28/2008

PROJECT: STA 0343-026                  ESTIMATE NO: 0001 10:26:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 63.000 0.000

SY  42.000 1,344.00

32.00000 42.000 1,344.00

202-00200  
 

0009 REMOVAL OF GUTTER MCR 1 25.000 0.000

LF  25.000 400.00

16.00000 25.000 400.00

202-00202  
 

0010 *REMOVAL OF CURB AND GUTTER 824.000 0.000

LF  387.000 4,644.00

12.00000 387.000 4,644.00

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT 8,165.000 0.000

SY  17.000 212.50

12.50000 17.000 212.50

202-00220  
 

0020 *UNCLASSIFIED EXCAVATION 8,676.000 0.000

CY  0.000 0.00

18.00000 0.000 0.00

203-00000  
 

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,490.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

203-00060  
 

0030 *MUCK EXCAVATION 100.000 0.000

CY  0.000 0.00

18.00000 0.000 0.00

203-00100  
 

0035 BLADING 200.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01500  
 

0040 *POTHOLING 20.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
 

0045 *EROSION LOG (12 INCH) 10.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

208-00002  
 

0050 *EROSION BALES (WEED FREE) 10.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00011  
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PCN: 15145R-BID   ESTIMATE RUN 07/28/2008

PROJECT: STA 0343-026                  ESTIMATE NO: 0001 10:26:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *STORM DRAIN INLET PROTECTION (TYPE 1) 12.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

208-00051  
 

0060 *EROSION CONTROL SUPERVISOR 250.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00205  
 

0065 *RESET MAILBOX STRUCTURE 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00010  
 

0070 *RESET GROUND SIGN 20.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00810  
 

0075 *RESET SPRINKLER HEAD 4.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-01700  
 

0080 *SEEDING (NATIVE) 3.980 0.000

ACRE 0.000 0.00

375.00000 0.000 0.00

212-00006  
 

0085 *MULCHING (WEED FREE HAY) 6.000 0.000

ACRE 0.000 0.00

415.00000 0.000 0.00

213-00002  
 

0090 *MULCH TACKIFIER 1,200.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0095 *AGGREGATE BASE COURSE (CLASS 6) 4,236.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-06000  
 

0100 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 982.000 0.000

TON 0.000 0.00

1.00000 0.000 0.00

304-07009  
 

0105 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

64,381.000 0.000

SY  0.000 0.00

2.40000 0.000 0.00

310-00610  
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PCN: 15145R-BID   ESTIMATE RUN 07/28/2008

PROJECT: STA 0343-026                  ESTIMATE NO: 0001 10:26:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

1,732.000 0.000

SY  0.000 0.00

2.45000 0.000 0.00

310-00614  
 

0115 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
 

0120 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 16,993.000 0.000

TON 0.000 0.00

68.50000 0.000 0.00

403-33741  
 

0125 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 8,955.000 0.000

TON 0.000 0.00

72.00000 0.000 0.00

403-33751  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 10,513.000 0.000

GAL 0.000 0.00

1.85000 0.000 0.00

411-10255  
 

0135 *CONCRETE PAVEMENT (6 INCH) 220.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

412-00600  
 

0140 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8,640.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

412-01020  
 

0140 MATERIAL ALLOWANCE 0.000

SY  8,639.998 37,009.26

4.28348 8,639.998 37,009.26

0145 *GEOTEXTILE (SEPARATOR) (CLASS A) 150.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

420-00130  
 

0150 *CONCRETE SIDEWALK 147.000 0.000

SY  58.000 3,480.00

60.00000 58.000 3,480.00

608-00000  
 

0155 *CONCRETE CURB RAMP 94.000 0.000

SY  20.700 3,208.50

155.00000 20.700 3,208.50

608-00010  
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PCN: 15145R-BID   ESTIMATE RUN 07/28/2008

PROJECT: STA 0343-026                  ESTIMATE NO: 0001 10:26:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CURB AND GUTTER TYPE 2 (SECTION II-M) 879.000 0.000

LF  387.000 13,545.00

35.00000 387.000 13,545.00

609-21021  
 

0165 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 237.000 0.000

LF  0.000 0.00

53.00000 0.000 0.00

609-22021  
 

0166 GUTTER TYPE 2 (4 FOOT) MCR 1 0.000 0.000

LF  0.000 0.00

37.75000 0.000 0.00

609-24004  
 

0167 GUTTER TYPE 2 (6 FOOT) MCR 1 25.000 0.000

LF  25.000 1,222.50

48.90000 25.000 1,222.50

609-24006  
 

0168 GUTTER TYPE 2 (8 FOOT) MCR 1 0.000 0.000

LF  0.000 0.00

59.50000 0.000 0.00

609-24008  
 

0170 *DELINEATOR (TYPE I) 8.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001  
 

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 29.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

614-01512  
 

0180 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

614-01522  
 

0185 INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-72896  
 

0190 RUMBLE STRIP 8,360.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80385  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.200 3,100.00

15,500.00000 0.200 3,100.00

625-00000  
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PCN: 15145R-BID   ESTIMATE RUN 07/28/2008

PROJECT: STA 0343-026                  ESTIMATE NO: 0001 10:26:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

258,990.00000 0.000 0.00

626-00000  
 

0205 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

22,000.00000 0.000 0.00

626-01000  
 

0210 *PAVEMENT MARKING PAINT 306.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00001  
 

0215 *EPOXY PAVEMENT MARKING 149.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

210.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,272.000 0.000

SF  0.000 0.00

10.75000 0.000 0.00

627-30410  
 

0230 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

629-01031  
 

0235 *FLAGGING 6,000.000 0.000

HOUR 130.500 3,262.50

25.00000 130.500 3,262.50

630-00000  
 

0240 *TRAFFIC CONTROL INSPECTION 32.000 0.000

DAY 3.000 375.00

125.00000 3.000 375.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 80.000 0.000

DAY 10.000 5,500.00

550.00000 10.000 5,500.00

630-00012  
 

0250 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

630-80335  
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PCN: 15145R-BID   ESTIMATE RUN 07/28/2008

PROJECT: STA 0343-026                  ESTIMATE NO: 0001 10:26:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000

EACH 5.000 300.00

60.00000 5.000 300.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 0.000

EACH 24.000 2,160.00

90.00000 24.000 2,160.00

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 420.00

105.00000 4.000 420.00

630-80343  
 

0270 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 2.000 12,500.00

6,250.00000 2.000 12,500.00

630-80355  
 

0275 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 12.500 662.50

53.00000 12.500 662.50

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

63.00000 0.000 0.00

630-80363  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80364  
 

0290 *TRAFFIC CONE 300.000 0.000

EACH 50.000 625.00

12.50000 50.000 625.00

630-80380  
 

0295 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0305 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15145R-BID   ESTIMATE RUN 07/28/2008

PROJECT: STA 0343-026                  ESTIMATE NO: 0001 10:26:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0315 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0320 F/A QUALITY INCENTIVE PAYMENT 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0325 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0335 F/A PHONE SERVICE (LONG DISTANCE) 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0340 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $93,970.76 93,970.76CURRENT AMT 4,411,460.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0345 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00002  
 

0350 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

620-00012  
 

0355 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $26,000.00 26,000.00CURRENT AMT 26,000.00 $$

PROJECT TOTAL 119,970.76 $ 119,970.76CURRENT AMT 4,437,460.85 $$


